November 2013

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday		
				Responsive Design: QA - Rewor				
				Respons	ive Design. QA - Rewol	rk, 5 days		
Web Ad Model: Dev Changes & Mockup Changes, 26 days								
3	4	5	6	7	8	9		
	Responsive Design: QA - Rework, 5 days				Responsive Design: R	ework - system testing		
	Responsive Design: Final QA, 15 days							
	Web Ad Model: Dev Changes & Mockup Changes, 26 days							
10	11	12	13	14	15	16		
	sign: Rework - system t			14	13	10		
	· · · · · · · · · · · · · · · · · · ·	•	sive Design: Final QA,	15 davs				
Web Ad Model: Dev C								
Web / ta Wodel. Dev C			Responsive	Design. Final Q/C New	on, 10 days			
17	18	19	20	21	22	23		
	Top Companies DB:							
		Responsive Design						
			Design: Final QA - Rew	•				
		S	peed: Initial Dev, 5 day	/S	Speed: QA, 1 day			
24	25	26	27	28	29	30		
Responsive Design: Fi	nal QA - Rework, 10 c	Top Companies: B	uild Access DB based o	on Schema, 24 days				
	Speed: System Testing, 2 days sive Design: Sys Testing, 5 days							

December 2013

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
1	. 2	3	4	5	6	/	
				Posnons	ivo Dosian: Powork - do	y 1 days	
	Responsive Design: Rework - dev, 4 days						
Top Companies: Build Access DB based on Schema, 24 days Speed: Rework - Sys : Sys Testing, 5 days							
	Speed: Rework - Sys :	sys resting, 5 days					
8	9	10	11	12	13	14	
Responsi	ve Design: Rework - dev	•		Design: Rework - sys te	sting, 3 days		
Top Companies: Build Access DB based on Schema, 24 days							
15	16	17	18	19	20	21	
	Responsive Design:						
	C	-Web Ad Model: Addi	ng Ad Content, 10 days				
Top Companies: Build Access DB based on Schema, 24 days							
22	23	24	25	26	27	28	
	. 23	24	23	20	21	20	
Web Ad Model: Rew							
		Top Companies: B	uild Access DB based o	n Schema. 24 davs			
				, ,			
29	30	31					
Tan Communic D	wild Assess DD Issael	Calcarea 24 days					
Top Companies: Bi	uild Access DB based or	i Schema, 24 days					
		'					

January 2014

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	
			<u> </u>	1 2 3 4			
				Top Companies: Load data into Access DB, 22 days			
			Web /				
5	6	7	8	3 9	10	11	
			es: Load data into Acce				
	Content Tag: Initial Dev, 15 days						
			_				
12	13				17	18	
Top Companies: Load data into Access DB, 22 days							
Content Tag: Initial Dev, 15 days							
19	20	21	22	2 23	24	25	
Top Companies: Load data into Access DB, 22 days							
		Content Tag: Init	tial Dev. 15 days				
26					31		
Top Companies: Load data into Access DB, 22 days							
	P-Content Tag: Systo	Content Tag: Rewor	P-Content Tag: Rew	C-	Content Tag: UAT, 3 da	iys	